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Abstract. Large scale integrators (LSIs) are concerned with the assembly of multiple systems into a _system
of systems._ Architecting an Enterprise schedule solution that supports LSI systems engineers requires
examining tool commonality with the individual systems, total solution cost, schedule visualization, and
cross-schedule integration techniques. Examined are concepts for Enterprise schedule management unique

to this level for configuration management, adherence to systems engineering control gate policy, and data
trending.



